

HomeCareX - 1-Month MVP Project Task Plan

8 developers - 4 weeks - 20 working days - focus: Public website, Customer dashboard, Admin dashboard. Partner web UI is Phase 2 (partner APIs only). Suggested start Mon 28 Sep 2026; shift days for holidays (e.g. 2 Oct).

Team & Ownership

#	Member	Role	Owns
1	Jakkala Suresh	Public Website (full-stack light)	All public pages, SEO, auth screens UI, contact lead API
2	Devangam Lokesh	Auth & RBAC (backend + frontend)	JWT auth, roles/permissions, guards, admin Roles & Permissions page
3	D. Vahidha	Admin Dashboard - Core & Analytics	Admin layout, dashboard KPIs, customers, partners/KYC, audit logs, reports, settings
4	Vaishnavi Chavan	Admin - Catalog, Pricing & Operations	Categories, services, pricing, coupons, banners, bookings operations
5	M. Upendra	Backend Core Domain	API bootstrap, catalog, pricing engine, addresses, bookings lifecycle, deployment
6	Nanditha Vaibhavi	Customer Dashboard	Customer layout, dashboard, booking flow, bookings, addresses, profile, reviews UI
7	T. Ravi	Payments, Notifications & Tracking	Razorpay, wallet, refunds, payouts, notifications, Socket.IO tracking, admin finance pages
8	Nithya Vaibhavi Panjala	UI Kit, Support & QA Lead	Design system, tickets/reviews/referrals APIs + UI, admin support desk, QA & E2E

Weekly Milestones

Week	Dates	Theme	Exit criteria (Friday demo)
Week 1	Sep 28 - Oct 2	Foundations & UI with mock data	Repo runs for everyone, UI kit ready, backend bootstrap + auth/RBAC core, all screens built on mock data.
Week 2	Oct 5 - Oct 9	Backend APIs & remaining screens	All P0 APIs available on develop and tested in Postman; all remaining screens built.
Week 3	Oct 12 - Oct 16	Integration	Every screen wired to real APIs; end-to-end booking journey works on staging.
Week 4	Oct 19 - Oct 23	Hardening, QA & release	RBAC gating, responsive + a11y pass, regression QA, deployment, docs, UAT demo.

Working Agreement

- Daily stand-up 10:00 (15 min): yesterday / today / blockers. End-of-day: push branch + update task board.
- Branches: feature/<name>-<task> -> PR to develop; 1 peer review + lead approval; squash merge.
- Friday 4 PM demo of the week's outputs on develop/staging; develop -> main after demo.
- API contract first: backend owner posts request/response JSON in the channel before frontend integration (Week 2 Day 1).
- Definition of Done: works on 360/768/1280, loading/empty/error states, typed (no any), lint clean, permission-gated, PR reviewed.

Week-wise Overview (per member)

Member	Week 1	Week 2	Week 3	Week 4
Jakkala Suresh	Setup; Wire PublicRoutes for all public pages; Home part 1; Home part 2; Services listing	Service Details; About Us (story, mission, trust & safety, team) and Contact Us (form; Backend; Login + Register UI (react-hook-form + zod); Forgot Password (email) -> Verify OTP (6 boxes, resend timer) -> Reset	Integrate Login/Register with Lokesh's /auth APIs; server error displa; Integrate forgot/verify/reset APIs and Contact form -> /public/leads; ; Integrate Services + Service Details with Upendra's GET /categories, /; Home; SEO	Responsive pass at 360/768/1280 + accessibility; Performance; Fix QA bugs; cross-browser check Chrome, Edge, Firefox, Safari iOS; Write docs/pages/PUBLIC; UAT support + final demo of the public site
Devangam Lokesh	Setup (Mongo Atlas/local, ; Models; Seed script src/seed/rbac; POST /auth/register (customer role), POST /auth/login (bcrypt compare,; POST /auth/refresh (rotation + reuse detection), POST /auth/logout (re	Middleware; Forgot password; RBAC admin APIs; Guard template; Tests	Frontend; AuthContext + useAuth(), routes/ProtectedRoute; Wire AppRoutes; Admin Roles & Permissions page; Admin Staff page (in RolesPermissions tab)	Security hardening; Run manual role x route matrix for all 6 roles on all admin/customer r; Help teammates gate endpoints/pages; fix auth bugs from QA; Final docs; UAT + demo
D. Vahidha	Setup; Shared admin components (on Nithya's UI kit); Executive Dashboard (mock); Customers list (search, status filter, pagination) + Customer detail (; Partners list (KYC status filter) + KYC review screen	Backend reports; Backend; Backend; Audit module; Audit Logs page	Integrate dashboard with API (react-query), skeletons, empty/error sta; Integrate customers list/detail/block; Integrate partners + KYC review (documents from Cloudinary/S3); Reports page; Settings page + Setting model/API	Gate every admin page/action with Lokesh's <Can> / ProtectedRoute; ver; Responsive (tables scroll inside container, drawer nav) + a11y for adm; Fix QA bugs; docs/pages/ADMIN; UAT + demo of admin dashboard
Vaishnavi Chavan	Setup; Categories page; Services page; Pricing page; Coupons page	Bookings Operations page; Booking actions; Backend marketing module; Backend coupons module; Jest tests for coupon rules (expired, limit reached, min order, per-us	Integrate Categories + Services with Upendra's admin APIs incl; Integrate Pricing with pricing APIs; preview uses POST /pricing/quote; Integrate Coupons + Marketing banners; Integrate Bookings Operations with admin booking APIs (list, detail, r; Bulk actions (activate/deactivate services), CSV export of bookings li	Permission-gate catalog/pricing/bookings actions (<Can>); Responsive + a11y pass for her screens; Fix QA bugs; Add catalog/pricing/bookings sections to docs/pages/ADMIN; UAT + demo
M. Upendra	Backend bootstrap; validate(zod) middleware, pagination/query utils, logger, upload middl; Models; Categories API; Services API	PricingEngine; Addresses API (customer CRUD, set default, geo point) + GET /serviceab; BookingService; Slots API GET /services/; Admin booking APIs	Partner minimal APIs (no UI); Invoice PDF (pdfkit) GET /bookings/; Contract support; Performance; Jest/Supertest	Deploy backend to staging (Render/Railway), MongoDB Atlas, Redis cloud; Seed staging data (users per role, catalog, sample bookings); Fix QA bugs; API docs; UAT + release to production
Nanditha Vaibhavi	Setup; Customer Dashboard (mock); Categories & Services pages inside dashboard (reuse Suresh's ServiceCa; Booking flow steps 1-2; Booking flow steps 3-4	Addresses page (CRUD, default) + Profile page (edit details, avatar, c; My Bookings; Booking Details; Reviews; Booking draft store (zustand, persisted) so wizard survives refresh; s	Integrate dashboard + catalog with real APIs (react-query); Integrate booking wizard; Integrate bookings list, details, cancel, reschedule, invoice download; Integrate addresses, profile, change password, reviews (Nithya's API); Loading / empty / error / offline states on every customer screen	Mobile-first responsive pass (360px), bottom nav, touch targets >= 44p; Accessibility pass; Fix QA bugs; docs/pages/CUSTOMER; UAT + demo of customer journey
T. Ravi	Setup; POST /payments/order (Razorpay order for booking), POST /payments/veri; Wallet; Refunds; Customer Payments page (transactions, receipt view) + Wallet page (bal	Checkout component; Notifications; Socket; Tracking; Customer Tracking page	Admin Payments page; Admin Refunds page; Admin Payouts; Notification bell dropdown in Customer & Admin layouts (socket live + ; Finish payment integration in booking wizard with Nanditha; wallet + R	Edge-case tests; Payment security review; Fix QA bugs; docs/modules/PAYMENTS; UAT + demo

Member	Week 1	Week 2	Week 3	Week 4
Nithya Vaibhavi Panjala	Design tokens in tailwind; UI kit components/ui; Dialog, Drawer, Dropdown, Tooltip, Toast (sonner), Skeleton, Spinner, ; FormField (label + error), DatePicker, FileUpload with preview, Search; components/ui/README	Tickets backend; Reviews backend; Referrals backend; Customer Support page (help center FAQs, my tickets, new ticket, threa; Admin Support Desk	Integrate customer + admin support with tickets API; socket event on r; Integrate reviews; Integrate referrals; test reward flow; QA; Playwright smoke	Regression round 1 on staging; log bugs as GitHub issues (severity, st; Regression round 2 + verify fixes; Retest all fixes; sign-off checklist per module; Release notes + short user guide (customer & admin); Coordinate UAT demo; record known issues for Phase 2

Critical Dependencies

- Day 1 blockers: Nithya (tokens + deps) and Upendra (backend bootstrap) merge by end of Day 1; Lokesh auth APIs by Day 5.
- Suresh depends on Upendra (catalog APIs, W2), Lokesh (auth, W1-W2), Vaishnavi (banners, W2), Nithya (reviews, W2).
- Nanditha depends on Upendra (pricing, bookings), Vaishnavi (coupon validate), Ravi (checkout), Nithya (reviews).
- Vahidha & Vaishnavi depend on Lokesh's <Can>/ProtectedRoute (W3 D12) for gating in W4.
- Partner web UI is Phase 2; lifecycle is demoed via Upendra's partner APIs + Ravi's location simulator.

Person 1 - Jakkala Suresh: Complete Public Website

Folder: frontend/src/pages/public/<Page>/index.tsx, layout in layouts/PublicLayout.tsx, routes in routes/PublicRoutes.tsx, public components in components/common (Header, Footer, ServiceCard, SectionHeading). Create new folders: FAQ, Terms, Privacy, NotFound, Unauthorized. Backend: Lead model + /public/leads.

Page	Route	Sections / what to build	Done when
Home	/	Hero search (service + pincode), categories, how it works, banners, testimonials, stats, partner CTA	Data from API, Lighthouse >= 90
Services	/services	Filter chips, search, sort, cards, pagination, empty state	URL query drives filters
Service Details	/services/:slug	Gallery, price, inclusions/exclusions, FAQs, reviews, Book Now	Book Now -> login with returnUrl
About	/about	Story, mission, trust & safety, team	Responsive + SEO meta
Contact	/contact	Lead form (zod), office info, map	Lead saved in DB
FAQ	/faq	Search + grouped accordion	Keyboard accessible
Terms / Privacy	/terms, /privacy	Static legal content, TOC	Linked in footer
Login / Register	/login, /register	Forms, validation, partner interest	Role-based redirect
Forgot / Reset	/forgot-password, /reset-password	Email -> OTP -> new password	Real OTP flow works
404 / 403	*, /unauthorized	Friendly message + links	Used by router

How to test

- Every route opens directly (deep link) and from nav; 404 for unknown URLs.
- Forms: empty submit shows field errors; server errors shown; success toast.
- Resize to 360 / 768 / 1280 px - no horizontal scroll; keyboard Tab through all controls.
- Lighthouse mobile: Performance >= 90, Accessibility >= 90, SEO >= 95.
- Login as customer and as admin -> lands on correct dashboard; returnUrl honoured.

Person 2 - Devangam Lokesh: RBAC (Backend + Frontend)

Folders & files to create / complete

Path	What to do
backend/src/models/Role.ts	Role schema: name, slug, description, permissions[string], isSystem.
backend/src/models/User.ts	Fill the existing stub: role ref, passwordHash, status, lockout fields.
backend/src/models/RefreshToken.ts, Otp.ts	NEW - hashed refresh tokens (rotation family) and hashed OTPs.
backend/src/modules/rbac/	NEW folder: rbac.constants.ts (PERMISSIONS, ROLE_DEFAULTS), rbac.routes.ts, rbac.controller.ts, rbac.service.ts, rbac.repository.ts, rbac.validation.ts, rbac.types.ts, README.md
backend/src/modules/auth/*	Existing stubs: register, login, refresh, logout, me, forgot/verify/reset.
backend/src/middleware/auth.middleware.ts	authenticate: verify JWT, load user, attach req.user.
backend/src/middleware/role.middleware.ts	authorizeRoles(...slugs).
backend/src/middleware/permission.middleware.ts	requirePermissions(...perms) with Redis cache + super_admin bypass.
backend/src/seed/rbac.seed.ts	NEW - upsert system roles + super admin.
backend/tests/auth.test.ts, rbac.test.ts	NEW - Jest + Supertest + mongodb-memory-server.
frontend/src/services/api.ts	NEW - axios instance + refresh interceptor.
frontend/src/features/auth/	authApi.ts, authStore.ts (zustand), useAuth.ts
frontend/src/context/AuthContext.tsx	Existing stub: bootstrap session via /auth/me.
frontend/src/routes/ProtectedRoute.tsx	NEW - requireAuth + allowed roles -> redirect /login or /unauthorized.
frontend/src/hooks/usePermission.ts, components/common/Can.tsx	NEW - permission checks in UI.
frontend/src/constants/permissions.ts	NEW - mirror of backend permission list.
frontend/src/pages/admin/RolesPermissions/	Existing page: roles table, permission grid, staff tab.

Default role x permission matrix (seed; editable for custom roles)

Permission group	super_admin	ops_admin	finance_admin	support_agent	customer	partner
dashboard:read	Y	Y	Y	Y	-	-
customers:read / :update	Y	Y	read	read	-	-
partners:read / kyc:approve	Y	Y	read	-	-	-
catalog / pricing / coupons:manage	Y	Y	-	-	-	-
bookings:read / :reassign / :override	Y	Y	read	read	own	assigned
payments / refunds / payouts	Y	read	Y	-	own	own
tickets:manage	Y	Y	-	Y	own	own
roles:manage, settings, audit:read	Y	-	-	-	-	-

Request flow

Request -> authenticate (JWT -> req.user) -> authorizeRoles('super_admin','ops_admin') -> requirePermissions('bookings:reassign') -> validate(zod) -> controller -> service -> auditService.log()

Example: router.patch('/admin/bookings/:id/reassign', authenticate, requirePermissions(P.BOOKINGS_REASSIGN), validate(reassignSchema), ctrl.reassign)

How to test

- Unit (Jest): authenticate rejects missing / expired / tampered token (401); authorizeRoles & requirePermissions return 403 for wrong role/permission; super_admin bypass.
- Integration (Supertest, mongodb-memory-server): table-driven matrix - for each role login -> call sample endpoints (GET /admin/customers, PATCH /admin/pricing, POST /admin/refunds, GET /bookings) -> assert 200/403.
- Token lifecycle: refresh rotates; re-using an old refresh token revokes the whole family; logout invalidates cookie; lockout after 5 failed logins.
- Postman: collection docs/postman/auth.json with environment per role (tokens stored in variables) - run with Collection Runner.
- Manual UI: log in as each of the 6 roles, try every /admin and /customer URL directly in the address bar and every action button -> record in matrix sheet (expected vs actual).
- Negative: change role in localStorage/devtools -> backend still returns 403 (UI hiding is not security).

Jakkala Suresh - Public Website (full-stack light)

Day	Task (what to do)	Output / how it is verified
Week 1 - Foundations & UI with mock data (Sep 28 - Oct 2)		
W1 D1	Setup: clone, run frontend, read PRD/Feature doc. Build PublicLayout: sticky Header (logo, nav, Login/Register), mobile menu drawer, Footer (links, contact, socials).	PublicLayout renders on every public route; mobile menu opens/closes; PR raised.
W1 D2	Wire PublicRoutes for all public pages. Create missing folders: pages/public/FAQ, Terms, Privacy, NotFound, Unauthorized. Scroll-to-top on route change.	Every public URL navigable; unknown URL shows 404.
W1 D3	Home part 1: hero with service search + pincode input, popular categories grid (mock data in constants), trust strip.	Hero + categories responsive at 360/768/1280.
W1 D4	Home part 2: How it works (3 steps), promo banner slider, testimonials, stats, Become-a-Partner CTA, final CTA.	Complete Home page on mock data.
W1 D5	Services listing: category filter chips, search box, sort (popular/price), ServiceCard grid, empty state; query params in URL.	/services?category=&q= filters work on mock data. FRIDAY DEMO.
Week 2 - Backend APIs & remaining screens (Oct 5 - Oct 9)		
W2 D6	Service Details: image gallery, title/rating/price, duration, inclusions & exclusions, FAQs accordion, reviews block, sticky Book Now -> /login?returnUrl=.	/services/:slug page complete on mock data.
W2 D7	About Us (story, mission, trust & safety, team) and Contact Us (form: name, email, phone, city, message with zod validation, office info, map embed).	About + Contact pages; form shows field errors.
W2 D8	Backend: Lead model + POST /api/v1/public/leads (zod, rate limit) + GET /admin/leads (permission leads:read). FAQ page (search + grouped accordion), Terms, Privacy pages.	Lead saved in Mongo via Postman; FAQ/Terms/Privacy live.
W2 D9	Login + Register UI (react-hook-form + zod): customer register (name, email, phone, password, referral code), show/hide password, partner interest form.	Auth screens with validation on mock API.
W2 D10	Forgot Password (email) -> Verify OTP (6 boxes, resend timer) -> Reset Password (new + confirm). 404 & 403 pages.	Full reset flow on mock API. FRIDAY DEMO.
Week 3 - Integration (Oct 12 - Oct 16)		
W3 D11	Integrate Login/Register with Lokesh's /auth APIs; server error display; redirect by role (customer -> /customer, admin -> /admin) and honour returnUrl.	Real login/register works end-to-end.
W3 D12	Integrate forgot/verify/reset APIs and Contact form -> /public/leads; success toasts.	Password reset works with real OTP (console/email).
W3 D13	Integrate Services + Service Details with Upendra's GET /categories, /services, /services/:slug; skeleton loaders, error + empty states.	Public catalog shows live DB data.
W3 D14	Home: categories + banners from API (Vaishnavi's GET /banners), search submits to /services?q=&pincode=; reviews on details from Nithya's API.	Home fully data-driven.
W3 D15	SEO: react-helmet-async title/description/OG per page, JSON-LD (Organization, Service), robots.txt, sitemap.xml, favicon + manifest.	View-source shows unique meta per page. FRIDAY DEMO.
Week 4 - Hardening, QA & release (Oct 19 - Oct 23)		
W4 D16	Responsive pass at 360/768/1280 + accessibility: labels, alt text, focus-visible, keyboard nav, contrast >= 4.5:1.	Checklist signed off for all public pages.
W4 D17	Performance: route lazy loading, WebP images, loading=lazy, font preloading. Run Lighthouse (mobile).	Lighthouse Perf >= 90, A11y >= 90, SEO >= 95 on Home & Services.
W4 D18	Fix QA bugs; cross-browser check Chrome, Edge, Firefox, Safari iOS.	All public P0 bugs closed.
W4 D19	Write docs/pages/PUBLIC.md (routes, components, APIs used, screenshots).	Doc merged.
W4 D20	UAT support + final demo of the public site.	Public site signed off on staging.

Devangam Lokesh - Auth & RBAC (backend + frontend)

Day	Task (what to do)	Output / how it is verified
Week 1 - Foundations & UI with mock data (Sep 28 - Oct 2)		
W1 D1	Setup (Mongo Atlas/local, .env). Write docs/RBAC.md: roles list, permission list (resource:action) and role x permission matrix.	RBAC.md matrix reviewed & approved by lead.
W1 D2	Models: User (name, email, phone, passwordHash, role ref, status, failedLogins, lockUntil), Role (name, slug, permissions[], isSystem), RefreshToken (userId, tokenHash, family, expiresAt, revokedAt), Otp. Create modules/rbac/* files + rbac.constants.ts.	Models compile; indexes on email/phone unique.
W1 D3	Seed script src/seed/rbac.seed.ts: 6 system roles + super admin from env. npm script `seed`. Idempotent (upsert).	`npm run seed` twice -> no duplicates; roles visible in DB.
W1 D4	POST /auth/register (customer role), POST /auth/login (bcrypt compare, lockout after 5 fails), issue access JWT (15m) + refresh cookie (7d). Zod validation, envelope.	Postman: register/login return tokens; wrong password -> 401.
W1 D5	POST /auth/refresh (rotation + reuse detection), POST /auth/logout (revoke), GET /auth/me (user + role + permissions[]).	Refresh rotates; replay of old token revokes family. FRIDAY DEMO.
Week 2 - Backend APIs & remaining screens (Oct 5 - Oct 9)		
W2 D6	Middleware: authenticate (Bearer/cookie -> req.user), authorizeRoles(...roles), requirePermissions(...perms) with Redis cache (fallback in-memory). super_admin bypass.	Unit tests for the 3 middlewares pass.
W2 D7	Forgot password: /auth/forgot-password (hashed OTP, 10m, 5 attempts), /auth/verify-otp (returns short reset token), /auth/reset-password. Email via SendGrid integration (console in dev). Rate limit auth routes.	Full reset flow in Postman; 11th request/min -> 429.
W2 D8	RBAC admin APIs: GET /admin/permissions, GET/POST/PATCH/DELETE /admin/roles, GET /admin/staff, POST /admin/staff (invite), PATCH /admin/users/:id/role. System roles protected. Audit log on each change.	Role CRUD works; deleting system role -> 409.
W2 D9	Guard template: apply guards to every module router skeleton; write modules/rbac/README.md (how other devs protect a route). Setup Jest + Supertest + mongodb-memory-server.	Test runner green; team notified with usage snippet.
W2 D10	Tests: auth flows + RBAC matrix (each role x sample endpoint -> 200/401/403) table-driven.	`npm test` shows matrix passing. FRIDAY DEMO.
Week 3 - Integration (Oct 12 - Oct 16)		
W3 D11	Frontend: services/api.ts axios instance (baseUrl, withCredentials), interceptors: attach token, on 401 call /auth/refresh once and replay queued requests. features/auth/authStore.ts (zustand).	Expired token auto-refreshes transparently.
W3 D12	AuthContext + useAuth(), routes/ProtectedRoute.tsx (auth + roles), RoleRedirect, hooks/usePermission.ts, components/common/Can.tsx, constants/permissions.ts, Unauthorized page hookup.	Guards usable by all devs; documented in PR.
W3 D13	Wire AppRoutes: /customer/* -> customer, /admin/* -> admin roles, /partner/* -> partner. Filter AdminLayout sidebar by permission (with Vahidha). Silent refresh on page load.	Customer cannot open /admin (403 page); refresh keeps session.
W3 D14	Admin Roles & Permissions page: roles table, create/edit role with permission checkbox grid grouped by module (select-all per module), delete custom role, confirm dialogs.	Role created in UI changes access immediately.
W3 D15	Admin Staff page (in RolesPermissions tab): list staff, invite staff with role, change role, deactivate. Logout-all-sessions.	Ops admin created from UI can only see ops pages. FRIDAY DEMO.
Week 4 - Hardening, QA & release (Oct 19 - Oct 23)		
W4 D16	Security hardening: helmet, CORS allow-list, cookie flags, password policy, lockout, secrets check, npm audit.	Security checklist in docs/RBAC.md ticked.
W4 D17	Run manual role x route matrix for all 6 roles on all admin/customer routes (UI + API). Fix any leaks.	Matrix sheet: zero unauthorised access.
W4 D18	Help teammates gate endpoints/pages; fix auth bugs from QA.	All auth/RBAC bugs closed.
W4 D19	Final docs: RBAC.md, auth API reference, Postman collection in docs/postman/auth.json.	Docs merged.
W4 D20	UAT + demo: login as each role and show what each can/cannot do.	RBAC signed off.

D. Vahidha - Admin Dashboard - Core & Analytics

Day	Task (what to do)	Output / how it is verified
Week 1 - Foundations & UI with mock data (Sep 28 - Oct 2)		
W1 D1	Setup. AdminLayout: collapsible sidebar with grouped nav (Overview, Operations, Catalog, Finance, Support, System), topbar (search, bell, profile menu), breadcrumbs, mobile drawer.	Admin shell renders all admin routes.
W1 D2	Shared admin components (on Niithya's UI kit): DataTable (sort, paginate, search, column filters, row actions), StatCard, PageHeader, StatusBadge, ConfirmDialog.	Components in components/tables & common with usage example.
W1 D3	Executive Dashboard (mock): KPI cards (GMV, bookings today, active partners, new customers, cancellation %), bookings trend line (recharts), category split donut, recent bookings table, date-range picker.	Dashboard page on mock data.
W1 D4	Customers list (search, status filter, pagination) + Customer detail (profile, addresses, bookings, total spend/LTV, block/unblock).	Customer screens on mock data.
W1 D5	Partners list (KYC status filter) + KYC review screen: document viewer (image/PDF), checklist, approve / reject with reason, suspend.	Partner/KYC screens on mock data. FRIDAY DEMO.
Week 2 - Backend APIs & remaining screens (Oct 5 - Oct 9)		
W2 D6	Backend reports: GET /admin/dashboard/summary and /admin/dashboard/trends?from&to (Mongo aggregation over bookings/payments). Permission dashboard:read.	Summary numbers match seeded data.
W2 D7	Backend: GET /admin/customers (search, paginate), GET /admin/customers/:id (booking stats, LTV), PATCH /admin/customers/:id/status.	Postman collection for customers.
W2 D8	Backend: GET /admin/partners, GET /admin/partners/:id, PATCH /:id/kyc (approve/reject+reason, notify), PATCH /:id/status. Audit logged.	KYC decision stored + audit entry.
W2 D9	Audit module: auditService.log(req, action, entity, before, after) helper for all devs; GET /admin/audit-logs (actor, action, entity, date filters).	Helper shared; logs listable.
W2 D10	Audit Logs page: filters, table, detail drawer with before/after JSON diff.	Audit UI on real API. FRIDAY DEMO.
Week 3 - Integration (Oct 12 - Oct 16)		
W3 D11	Integrate dashboard with API (react-query), skeletons, empty/error states, date range.	Live dashboard on staging.
W3 D12	Integrate customers list/detail/block.	Customers module done.
W3 D13	Integrate partners + KYC review (documents from Cloudinary/S3).	KYC approve/reject works end-to-end.
W3 D14	Reports page: bookings, revenue, partner performance tables + GET /admin/reports/:type/export (CSV stream).	CSV downloads open in Excel.
W3 D15	Settings page + Setting model/API: commission %, GST %, cancellation window & fee, support contacts, booking slot config.	Settings persist and are read by pricing. FRIDAY DEMO.
Week 4 - Hardening, QA & release (Oct 19 - Oct 23)		
W4 D16	Gate every admin page/action with Lokesh's <Can> / ProtectedRoute; verify with ops/finance/support roles.	Each role sees only allowed menu items.
W4 D17	Responsive (tables scroll inside container, drawer nav) + a11y for admin screens.	Admin usable at 768px and 1280px.
W4 D18	Fix QA bugs.	Admin core P0 bugs closed.
W4 D19	docs/pages/ADMIN.md (modules, APIs, permissions per page).	Doc merged.
W4 D20	UAT + demo of admin dashboard.	Signed off.

Vaishnavi Chavan - Admin - Catalog, Pricing & Operations

Day	Task (what to do)	Output / how it is verified
Week 1 - Foundations & UI with mock data (Sep 28 - Oct 2)		
W1 D1	Setup. Agree Category/Service/Pricing data shape with Upendra; wireframe admin catalog, pricing and bookings screens.	Wireframes shared in team channel.
W1 D2	Categories page: tree (parent/sub), create/edit drawer (name, slug, icon upload, description, active), drag or up/down reorder.	Categories UI on mock data.
W1 D3	Services page: list + filters; create/edit form (category, name, slug, description, images, duration, inclusions, exclusions, FAQs, status).	Services UI on mock data.
W1 D4	Pricing page: pricing type (fixed/hourly), base price, add-ons, surge windows (days/time + multiplier), cancellation fee; live price preview calculator.	Pricing UI on mock data.
W1 D5	Coupons page: list + create/edit (code, %/flat, max discount, min order, validity, total & per-user limit, categories).	Coupons UI on mock data. FRIDAY DEMO.
Week 2 - Backend APIs & remaining screens (Oct 5 - Oct 9)		
W2 D6	Bookings Operations page: global list with filters (status, date, category, city), booking detail drawer with status timeline.	Bookings ops UI on mock data.
W2 D7	Booking actions: assign/reassign partner (picker filtered by category & pincode), status override with reason, cancel + trigger refund.	Action dialogs complete.
W2 D8	Backend marketing module: Banner model, admin CRUD /admin/banners, public GET /banners?placement=. Marketing page UI (image, link, placement, schedule).	Banners served to public Home.
W2 D9	Backend coupons module: CRUD /admin/coupons + POST /coupons/validate (rules engine: dates, limits, min order, category) returning discount.	Validate returns correct discount/errors.
W2 D10	Jest tests for coupon rules (expired, limit reached, min order, per-user).	Tests green. FRIDAY DEMO.
Week 3 - Integration (Oct 12 - Oct 16)		
W3 D11	Integrate Categories + Services with Upendra's admin APIs incl. image upload.	Catalog managed from admin reflects on public site.
W3 D12	Integrate Pricing with pricing APIs; preview uses POST /pricing/quote.	Price changes reflect in customer quote.
W3 D13	Integrate Coupons + Marketing banners.	Coupon created in admin works in checkout.
W3 D14	Integrate Bookings Operations with admin booking APIs (list, detail, reassign, override, cancel).	Admin can reassign a live booking.
W3 D15	Bulk actions (activate/deactivate services), CSV export of bookings list.	Bulk + export work. FRIDAY DEMO.
Week 4 - Hardening, QA & release (Oct 19 - Oct 23)		
W4 D16	Permission-gate catalog/pricing/bookings actions (<Can>).	Support agent cannot edit pricing.
W4 D17	Responsive + a11y pass for her screens.	Checklist signed.
W4 D18	Fix QA bugs.	P0 bugs closed.
W4 D19	Add catalog/pricing/bookings sections to docs/pages/ADMIN.md.	Doc merged.
W4 D20	UAT + demo.	Signed off.

M. Upendra - Backend Core Domain

Day	Task (what to do)	Output / how it is verified
Week 1 - Foundations & UI with mock data (Sep 28 - Oct 2)		
W1 D1	Backend bootstrap: app.ts (helmet, cors, morgan, json, cookie-parser), zod env config, Mongo connect, error middleware, ApiError, asyncHandler, sendSuccess envelope, GET /api/v1/health.	Server runs; health 200; conventions shared.
W1 D2	validate(zod) middleware, pagination/query utils, logger, upload middleware (multer -> Cloudinary/S3), .env.example, backend README.	Other devs can build modules on the base.
W1 D3	Models: Category, Service (add-ons, pricing rules), Address, Booking (statusHistory). Indexes. Seed 10 categories + 40 services.	`npm run seed:catalog` fills DB.
W1 D4	Categories API: public GET /categories (tree), GET /categories/:slug; admin CRUD + reorder + icon upload.	Postman tests pass.
W1 D5	Services API: public GET /services (category, q, minPrice, maxPrice, sort, paginate), GET /services/:slug; admin CRUD.	Postman collection shared. FRIDAY DEMO.
Week 2 - Backend APIs & remaining screens (Oct 5 - Oct 9)		
W2 D6	PricingEngine.calculate({serviceId, addOns, slot, couponCode}) -> base, add-ons, surge, discount, GST, total. POST /pricing/quote.	Quote returns full breakdown.
W2 D7	Addresses API (customer CRUD, set default, geo point) + GET /serviceability?pincode=.	Address CRUD works for customer only.
W2 D8	BookingService.createBooking (slot check, price lock, PENDING_PAYMENT), state machine guard, GET /bookings (mine), GET /bookings/:id.	Booking created from Postman.
W2 D9	Slots API GET /services/:id/slots?date=, cancel (fee by window) and reschedule rules.	Cancel fee computed per settings.
W2 D10	Admin booking APIs: list+filters, detail, assign/reassign, status override (audit). MatchingEngine v1: nearest available partner by category + pincode.	Admin can reassign via API. FRIDAY DEMO.
Week 3 - Integration (Oct 12 - Oct 16)		
W3 D11	Partner minimal APIs (no UI): GET /partner/jobs, accept, start (OTP from customer), complete, POST location (to Ravi's socket).	Full lifecycle demo-able via Postman.
W3 D12	Invoice PDF (pdfkit) GET /bookings/:id/invoice for completed bookings.	Invoice downloads with GST breakdown.
W3 D13	Contract support: fix API mismatches found in integration by frontend devs.	Integration blockers cleared.
W3 D14	Performance: indexes review, lean queries, Redis cache for catalog (invalidate on admin change).	Catalog p95 < 150 ms.
W3 D15	Jest/Supertest: booking lifecycle + pricing tests.	Tests green. FRIDAY DEMO.
Week 4 - Hardening, QA & release (Oct 19 - Oct 23)		
W4 D16	Deploy backend to staging (Render/Railway), MongoDB Atlas, Redis cloud, env vars, CORS.	Staging API URL live.
W4 D17	Seed staging data (users per role, catalog, sample bookings). Deploy frontend to Vercel with Lokesh.	Staging usable by QA.
W4 D18	Fix QA bugs.	Backend P0 bugs closed.
W4 D19	API docs: Postman collection for all modules in docs/postman/, backend README.	Docs merged.
W4 D20	UAT + release to production.	Production live.

Nanditha Vaibhavi - Customer Dashboard

Day	Task (what to do)	Output / how it is verified
Week 1 - Foundations & UI with mock data (Sep 28 - Oct 2)		
W1 D1	Setup. CustomerLayout: sidebar + topbar on desktop, bottom tab bar on mobile, profile menu, notification bell slot.	Customer shell renders all customer routes.
W1 D2	Customer Dashboard (mock): greeting, active booking card, quick actions, upcoming bookings, recommended services.	Dashboard on mock data.
W1 D3	Categories & Services pages inside dashboard (reuse Suresh's ServiceCard), search + filters.	Browse works on mock data.
W1 D4	Booking flow steps 1-2: service & add-ons selection; address step (select saved / add new inline).	Steps 1-2 with validation.
W1 D5	Booking flow steps 3-4: date + slot picker, review page with price summary and coupon input, Confirm & Pay button.	Full booking wizard on mock data. FRIDAY DEMO.
Week 2 - Backend APIs & remaining screens (Oct 5 - Oct 9)		
W2 D6	Addresses page (CRUD, default) + Profile page (edit details, avatar, change password).	Screens complete on mock data.
W2 D7	My Bookings: tabs Upcoming / Completed / Cancelled, booking cards, pagination, empty states.	Bookings list on mock data.
W2 D8	Booking Details: status stepper/timeline, partner card, price breakdown, cancel & reschedule dialogs, download invoice, Track button.	Details page on mock data.
W2 D9	Reviews: rate completed booking (stars, tags, comment) + My Reviews list. Notifications page UI.	Screens complete.
W2 D10	Booking draft store (zustand, persisted) so wizard survives refresh; step guard.	Refresh keeps wizard state. FRIDAY DEMO.
Week 3 - Integration (Oct 12 - Oct 16)		
W3 D11	Integrate dashboard + catalog with real APIs (react-query).	Live data on dashboard.
W3 D12	Integrate booking wizard: slots, /pricing/quote, /coupons/validate, POST /bookings, then Ravi's Razorpay checkout.	Real booking + test payment succeeds.
W3 D13	Integrate bookings list, details, cancel, reschedule, invoice download.	Bookings module end-to-end.
W3 D14	Integrate addresses, profile, change password, reviews (Nithya's API).	All customer screens live.
W3 D15	Loading / empty / error / offline states on every customer screen.	E2E booking demo on staging. FRIDAY DEMO.
Week 4 - Hardening, QA & release (Oct 19 - Oct 23)		
W4 D16	Mobile-first responsive pass (360px), bottom nav, touch targets >= 44px.	Customer app fully usable on phone.
W4 D17	Accessibility pass: labels, focus order in wizard, aria-live for errors.	Checklist signed.
W4 D18	Fix QA bugs.	P0 bugs closed.
W4 D19	docs/pages/CUSTOMER.md (routes, flows, APIs).	Doc merged.
W4 D20	UAT + demo of customer journey.	Signed off.

T. Ravi - Payments, Notifications & Tracking

Day	Task (what to do)	Output / how it is verified
Week 1 - Foundations & UI with mock data (Sep 28 - Oct 2)		
W1 D1	Setup. Design models: Payment, Wallet, WalletTransaction, Refund, Payout, Notification. Create Razorpay test keys.	Models compile; keys in .env (not git).
W1 D2	POST /payments/order (Razorpay order for booking), POST /payments/verify (signature), POST /payments/webhook (signature + idempotent). Booking -> CONFIRMED on success.	Test payment confirms booking.
W1 D3	Wallet: GET /wallet, GET /wallet/transactions, pay-with-wallet (atomic, Mongo transaction), credit helper for refunds/referrals.	Wallet balance never negative.
W1 D4	Refunds: POST /admin/refunds (Razorpay refund or wallet credit), GET list, auto refund on eligible cancellation.	Refund status tracked.
W1 D5	Customer Payments page (transactions, receipt view) + Wallet page (balance, history) on mock data.	Screens done. FRIDAY DEMO.
Week 2 - Backend APIs & remaining screens (Oct 5 - Oct 9)		
W2 D6	Checkout component: load Razorpay script, open checkout, handle success/failure/dismiss; Payment success & failure screens.	Reusable <Checkout> handed to Nanditha.
W2 D7	Notifications: NotificationService.send(user, type, data) -> in-app + email (SendGrid) + SMS (Twilio, console in dev) via BullMQ; GET /notifications, PATCH read/read-all.	Booking confirmed -> notification created.
W2 D8	Socket.IO: JWT handshake auth, rooms user:<id>, booking:<id>, admin; emit booking status + notification events.	Client receives live events.
W2 D9	Tracking: partner location event -> Redis last location -> broadcast to booking room; ETA via Google Distance Matrix (mock fallback); simulator script.	Simulated partner moves live.
W2 D10	Customer Tracking page: map (Leaflet/Google), partner marker, ETA, call partner, status stepper.	Live tracking demo. FRIDAY DEMO.
Week 3 - Integration (Oct 12 - Oct 16)		
W3 D11	Admin Payments page: transactions list, filters (status, method, date), detail drawer.	Live on API.
W3 D12	Admin Refunds page: queue, approve/reject, reason, status.	Refund processed from admin.
W3 D13	Admin Payouts: partner earnings, commission deduction, generate payout batch (BullMQ job), mark paid, export.	Payout batch generated.
W3 D14	Notification bell dropdown in Customer & Admin layouts (socket live + unread count); customer Notifications page integration.	Bell updates without refresh.
W3 D15	Finish payment integration in booking wizard with Nanditha; wallet + Razorpay split.	E2E paid booking. FRIDAY DEMO.
Week 4 - Hardening, QA & release (Oct 19 - Oct 23)		
W4 D16	Edge-case tests: failed payment, retry, double click, webhook replay, refund > paid.	Tests green.
W4 D17	Payment security review: server-side amount, signature checks, no secrets on client.	Checklist signed.
W4 D18	Fix QA bugs.	P0 bugs closed.
W4 D19	docs/modules/PAYMENTS.md + REALTIME.md.	Docs merged.
W4 D20	UAT + demo.	Signed off.

Nithya Vaibhavi Panjala - UI Kit, Support & QA Lead

Day	Task (what to do)	Output / how it is verified
Week 1 - Foundations & UI with mock data (Sep 28 - Oct 2)		
W1 D1	Design tokens in tailwind.config (brand colours, type scale, spacing, radius, shadows), fonts, dark-mode base. Install shared deps (react-hook-form, zod, @hookform/resolvers, recharts, react-helmet-async, dayjs, sonner).	Tokens + deps merged first thing so all can start.
W1 D2	UI kit components/ui: Button, Input, Select, Textarea, Checkbox, Radio, Switch, Badge, Avatar, Card, Tabs (all states: hover, focus, disabled, loading, error).	Primitives exported from components/ui.
W1 D3	Dialog, Drawer, Dropdown, Tooltip, Toast (sonner), Skeleton, Spinner, EmptyState, ErrorState, Pagination.	Overlay + feedback components ready.
W1 D4	FormField (label + error), DatePicker, FileUpload with preview, SearchInput; /dev/ui-kit showcase page.	Showcase page lists every component.
W1 D5	components/ui/README.md usage guide; review teammates' PRs for UI-kit adoption.	No duplicated buttons/inputs. FRIDAY DEMO.
Week 2 - Backend APIs & remaining screens (Oct 5 - Oct 9)		
W2 D6	Tickets backend: Ticket model (subject, category, bookingId, priority, status, messages[]); customer create/list/reply; admin list/assign/status/reply.	Tickets API in Postman.
W2 D7	Reviews backend: POST /reviews (completed booking only, once), GET /services/:id/reviews (public), rating aggregates, admin hide/unhide.	Duplicate review -> 409.
W2 D8	Referrals backend: code generated on register, apply code, reward to wallet (Ravi's helper) after first completed booking; GET /referrals/me.	Reward credited in test.
W2 D9	Customer Support page (help center FAQs, my tickets, new ticket, thread) + Referrals page (code, copy/share, stats).	Screens on mock data.
W2 D10	Admin Support Desk: ticket queue, filters, assign agent, conversation thread, resolve + CSAT.	Support desk UI. FRIDAY DEMO.
Week 3 - Integration (Oct 12 - Oct 16)		
W3 D11	Integrate customer + admin support with tickets API; socket event on reply.	Ticket round-trip works.
W3 D12	Integrate reviews: customer rating, public service reviews (with Suresh), admin moderation.	Reviews live.
W3 D13	Integrate referrals; test reward flow.	Referral reward visible in wallet.
W3 D14	QA: write docs/qa/TEST_CASES.md (public, customer, admin, RBAC) with steps & expected results.	Test case sheet shared.
W3 D15	Playwright smoke: register -> book -> pay (test) -> admin sees booking -> assign.	E2E runs in CI. FRIDAY DEMO.
Week 4 - Hardening, QA & release (Oct 19 - Oct 23)		
W4 D16	Regression round 1 on staging; log bugs as GitHub issues (severity, steps, screenshots).	Bug list triaged with lead.
W4 D17	Regression round 2 + verify fixes.	Open P0 = 0.
W4 D18	Retest all fixes; sign-off checklist per module.	QA sign-off report.
W4 D19	Release notes + short user guide (customer & admin).	docs/RELEASE_NOTES.md merged.
W4 D20	Coordinate UAT demo; record known issues for Phase 2.	Release approved.